

**ENGINEERING CHANGE NOTICE**

Date: 03.05.29		ECN #: 534			
Project No.: D206-667		Created By: <i>[Signature]</i>	Checked By: <i>[Signature]</i>		
Project Name: 206/407 CROSSTUBES		Approved By: <i>[Signature]</i> (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: RECEIVE SH01-S ISSUE 2 & ICA-D206-667 Rev.1, IIN-D206-667 Rev.B FOR 206/407 CROSSTUBES					
<b>Notification/Acceptance</b>	<b>Affected</b>	<b>Authorization</b>			
QA	✓	P301-489			
Production	✓				
Planning	✓				
Marketing	✓				
<b>Engineering Actions</b>	<b>Yes</b>	<b>No</b>	<b>Responsible</b>	<b>To happen by:</b>	<b>Complete</b>
Update Blue File	✓		KJ	03.05.30	03.06.04 <i>[Signature]</i>
Update Pink File	✓		KJ	03.05.30	03.06.04 <i>[Signature]</i>
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	03.05.30	03.06.06 <i>[Signature]</i>
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record		✓			
Update Change Record Form		✓			
Move Electronic File		✓			
Notify TCA of Change		✓			
Notify FAA of Change		✓			
Update QSI 021	✓		DS	03.05.30	03.06.05 <i>[Signature]</i>
Update QSI 036		✓			
Scan Documents	✓		KJ	03.05.30	03.05.30 <i>[Signature]</i>
Update MIS Database		✓			
Update Access Database	✓		KJ	03.05.30	03.05.29 <i>[Signature]</i>
Verification ARC	✓		KJ/DS	03.05.30	03.06.05 <i>[Signature]</i>
Notes:					
ENSURE ALL 407 CROSSTUBES IN PRODUCTION GET PROPER PAPERWORK. NO NEED TO UPDATE PAPERWORK FOR D206-667-101/-103/-201/-203					